

PURAVANKARA



A
PURAVANKARA HOME AT
PURVA ZENIUM

Pride of owning something precious

PURVA ZENIUM

Construction Updates

June 2024

Dear Esteemed Customer,

Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Zenium. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Zenium





Purva Zenium

Hosahalli, International Airport Road,
Bengaluru



Construction Updates

Overall view

Tower 7



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 8



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 9



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 10




Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 11



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 12



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 13



Actual site photograph



TOWER STATUS

- Final coat painting 100% completed.
- Modular kitchen works - 47 out of 55 flats completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Tower 14



Actual site photograph

TOWER STATUS

- Final coat painting 100% completed.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Other activities

Club House



Actual site photograph

Swimming pool



TOWER STATUS

- Club house - Club house works completed.
- Swimming pool - Swimming pool works completed.
- Tennis & half basketball court - Tennis & basketball court works completed.
- Amphitheatre - Planting works in progress.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Other activities

Play area



Actual site photograph

Play area



TOWER STATUS

- Club house - Club house works completed.
- Swimming pool - Swimming pool works completed.
- Tennis & half basketball court - Tennis & basketball court works completed.
- Amphitheatre - Planting works in progress.

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Contact us

Site Office :

Purva Zenium

Hosahalli, International Airport Road, Bengaluru – 562157

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

PRM/KA/RERA/1251/309/PR/190129/002311