

**PURAVANKARA**



A  
PURAVANKARA HOME AT  
PURVA MERAKI

Pride of owning something precious

**PURVA**  
MERAKI

**Construction Updates**

**April 2026**

<https://www.puravankara.com/>

*Dear Esteemed Customer,*


*Greetings from Puravankara*

*It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Meraki. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Purva Meraki*





## Purva Meraki

Somasundarapalya Main Road,  
Bengaluru



### Construction Updates

Overall view



## Tower A

### TOWER STATUS

- Block work - 8Th Floor completed
- Electrical - 8Th Floor completed
- Internal Plastering - 8Th Floor completed
- External Texture paint in progress
- Tile Flooring – Upto 6<sup>th</sup> floor completed

### PROGRESS TIMELINE



Jan 26

Feb 26

March 26

Construction Updates



## Tower A

### TOWER STATUS

- Block work - 8Th Floor completed
- Electrical - 8Th Floor completed
- Internal Plastering - 8Th Floor completed
- External Texture paint in progress
- Tile Flooring – Upto 6<sup>th</sup> floor completed



## Tower B

### TOWER STATUS

- Block work - 8Th Floor completed
- Electrical - 8Th Floor completed
- Internal Plumbing- 8Th Floor completed
- External Plastering – North side completed, South side completed.
- Internal First coat Putty- Completed

### PROGRESS TIMELINE



Jan 26

Feb 26

March 26

Construction Updates



## Tower C

### TOWER STATUS

- Block work - 8Th Floor completed
- Electrical - 8Th Floor completed
- Internal Plastering - 8Th Floor completed
- Swimming pool structure work completed
- Water Proofing for balcony in progress

### PROGRESS TIMELINE



Jan 26



Feb 26



March 26

Construction Updates

## Internal Progress



**Tower A - 6<sup>th</sup> Floor Tile in progress**



## Rooftop Amenities



- **Swimming Pool RCC Deck Slab work in progress**

## Rooftop Amenities



## Contact us

### Site Office :

#### Purva Meraki

15, Somasundarapalya Main Rd, Hosapalaya, Muneshwara Nagar,  
HSR Layout, Bengaluru, Karnataka 560102

### Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,  
Bengaluru - 560 042

**Email :** [crm@puravankara.com](mailto:crm@puravankara.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.puravankara.com](http://www.puravankara.com)

### RERA Registration Number :

PRM/KA/RERA/1251/310/PR/071022/005307