

**PURAVANKARA**



A  
PURAVANKARA HOME AT  
PURVA MERAKI

Pride of owning something precious

# PURVA MERAKE

**Construction Updates**

**August 2025**

*Dear Esteemed Customer,*


*Greetings from Puravankara*

*It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Meraki. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Purva Meraki*







# Purva Meraki

Somasundarapalya Main Road,  
Bengaluru



## Construction Updates

Overall view



# Tower A



Actual site photograph

## TOWER STATUS

- External plastering works in progress.
- 8th floor internal plastering completed.



## MILESTONES ACHIEVED

- 7th & 8th floor internal plumbing works completed.



## UPCOMING MILESTONES

- Completion of 6th, 7th & 8th floor flooring.

## PROGRESS TIMELINE



May 25

June 25

July 25

Aug 25

# Tower B



Actual site photograph

## TOWER STATUS

- 8th floor internal plastering completed.
- External plastering in progress.



## MILESTONES ACHIEVED

- 6th, 7th & 8th floor internal plumbing works completed.



## UPCOMING MILESTONES

- Completion of 7th & 8th floor flooring.

## PROGRESS TIMELINE



May 25

June 25

July 25

Aug 25

# Tower C



Actual site photograph

## TOWER STATUS

- 7th & 8th floor internal plastering completed.



## MILESTONES ACHIEVED

- 6th, 7th & 8th floor internal plumbing works completed.



## UPCOMING MILESTONES

- Completion of 8th floor flooring.

## PROGRESS TIMELINE



May 25

June 25

July 25

Aug 25



## Contact us

### Site Office :

#### **Purva Meraki**

15, Somasundarapalya Main Rd, Hosapalaya, Muneshwara Nagar,  
HSR Layout, Bengaluru, Karnataka 560102

### Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,  
Bengaluru - 560 042

**Email :** [crm@puravankara.com](mailto:crm@puravankara.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.puravankara.com](http://www.puravankara.com)

### RERA Registration Number :

PRM/KA/RERA/1251/310/PR/071022/005307