

PURAVANKARA



A
PURAVANKARA HOME AT
PURVA MERAKI

Pride of owning something precious

PURVA MERAKEI

Construction Updates

September 2025

Dear Esteemed Customer,


Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Meraki. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Meraki





Purva Meraki

Somasundarapalya Main Road,
Bengaluru



Construction Updates

Overall view

Tower A



Actual site photograph

TOWER STATUS

- External Plastering completed
- Painting activity has been initiated.
- Above terrace Pergola work in Progress.
- Balcony waterproofing in progress



UPCOMING MILESTONES

- Completion of flooring in Eighth Floor
- Completion of flooring in Seventh Floor.

PROGRESS TIMELINE




June 25

July 25

August 25

September 25

Tower B



Actual site photograph

TOWER STATUS

- External Plastering in Progress
- Painting activity has been initiated.
- Above terrace Pergola work in Progress
- Balcony waterproofing in progress



UPCOMING MILESTONES

- Completion of flooring in Eighth Floor
- Completion of flooring in Seventh Floor

PROGRESS TIMELINE



Tower C



Actual site photograph

TOWER STATUS

- External Plastering in progress
- Painting activity has been initiated.
- Above terrace OHT works in progress.
- Balcony waterproofing in progress



UPCOMING MILESTONES

- Completion of flooring in Eighth Floor

PROGRESS TIMELINE



June 25

July 25

August 25

September 25

Contact us

Site Office :

Purva Meraki

15, Somasundarapalya Main Rd, Hosapalaya, Muneshwara Nagar,
HSR Layout, Bengaluru, Karnataka 560102

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

PRM/KA/RERA/1251/310/PR/071022/005307